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NORTHERN SPORTS FIELDS COMPLEX AND PARK COORDINATION 
& 

OVERSIGHT AD HOC COMMITTEE 
 

 
Meeting Minutes 

13 February 2003, 7:00 PM 
Marshall Community Center Annex, Marshall, VA 

 
 
1. Call to Order and Opening Remarks   
The February 13, 2003 meeting of the Northern Sports Fields Complex and Park 
Coordination and Oversight Committee (NSFC) was called to order by Vice Chairman 
Bob Sinclair for Chairman Harry Atherton, at 7:02 PM.    
 
Committee Members and Staff Present: 
Bob Sinclair, Planning Commission 
Marie Glascock, Scott District 
George Downes, Jr., FYSCC 
Randy Wheeler, Deputy County Administrator 
Ron Mabry, Staff 
Larry Miller, Director, Parks & Rec 
Cynthia Hair, Staff 
Sue Wolford, PHR & A 
Jack Weyant, PHR & A 
Joe Babarsky, DCS, Architects 
 
2.  Adoption of the Agenda 
The agenda was unanimously approved as presented.  
 
3. Adoption of the Minutes of 1/22/03  
The minutes of the January 22, 2003 meeting could not be approved due to lack of a 
quorum of the members of the committee.  Approval of the January 22, 2003 minutes is 
tabled until the next regular meeting of the committee. 
 
4. Project Design Update – Mr. Mabry & PHR&A Staff 
 Design: 
Ms. Wolford of PHR&A distributed a project update Memorandum dated February 13, 
2003.  (A copy of this memorandum will be sent to each member not present this 
evening.)  Issues covered in the memorandum include zoning, site layout, building 
architecture, environmental analysis, lighting, water and an updated project schedule.  
Ms. Wolford presented the most recent draft site design for review. 
  
Project Lighting Study: 
See 2/13/03 PHR&A project update memorandum. 
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Groundwater Study: 
The Groundwater Study is currently on hold due to weather related problems.  The health 
department needs to inspect the proposed six (6) test well sites but cannot proceed until 
the property is completely cleared of snow.  So far, two (2) appointments have had to be 
rescheduled.  Once the test well sites can be inspected the County will proceed with 
securing a permit to begin drilling and Emery & Garrett Groundwater, Inc. can move into 
Phase III of their study.  The delays associated with the inspection and well drilling are 
significant and will have impacts on the County site plan review and the overall project 
schedule. 
Perimeter Fencing: 
Mr. Mabry said that a decision on fencing could not be made at this time.  He still plans 
to prepare photo overlays to impose on photos of the park entrance. He hopes to have this 
done by the next meeting. 
Pool: 
Mr. Mabry said that he has met with Colin Borgstrom, Chairman of the Pool Fundraising 
Committee, to discuss fundraising and project status.  The Vint Hill pool is being used as 
the overall model for the NSFC pool and Larry Miller suggested a few changes may be 
made in the design to make the pool more user-friendly.  Mr. Mabry said that Mr. 
Babarsky would have schematic drawings for the next Oversight Committee meeting 
along with an estimate of overall pool construction costs and supplemental items that can 
be added to the pool facility.  So far the Pool Fundraising Committee has been successful 
in securing $25,000 to $30,000. 
Architectural: 
Mr. Mabry distributed copies of an Architectural Budget Estimate dated 2/13/03 prepared 
by Davis/Carter/Scott (DCS), architects with PHR&A.  (Copies of this document will be 
sent to committee members who were absent)  The chart listed the various buildings and 
custom features with costs, square footage and design for each.  Mr. Babarsky of DCS 
displayed various drawings with sample designs of buildings to be included in the park 
design.  He gave a detailed description of necessary features and those that were optional.  
He explained that the pitch of the roof in several designs was necessary if the space was 
to be used for storage and said that for others, (such as the bath house) it was not 
functionally needed.    
Wetlands: 
See 2/13/03 PHR&A project update memorandum. 
 
5. Amendment(s) to Contract with FYSCC 
There was no information on this agenda item. 
 
6. Roundtable 

• Mrs. Glascock said she was still concerned that the drawings and features are too 
fancy and she is worried about having enough money to complete the project. 

• Mr. Sinclair asked Mrs. Glascock how she felt about the project, being the closest 
resident to the park.  She said she was pleased with the project so far, and had a 
few questions about when the ground water study would be completed.  Mr. 
Mabry indicated it would be difficult to project a completion for the groundwater 
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study since current weather conditions are preventing any work and additional 
snow is forecast for the next week.  

• Mr. Sinclair asked Ms. Wolford if she felt PHR&A would be able to keep on 
schedule.  She said it would depend on whether Emery & Garrett Groundwater 
could keep to its projected schedule. 

• Mr. Wheeler had information on the prospect of painting the silo, as discussed at 
the last committee meeting.  He said once a determination was made on the 
functional use of the silo (perhaps as storage) and the cost of a professional paint 
job, the committee could consider the matter.  He said it isn’t as simple a job as 
hoped.  Mrs. Glascock said she felt if was just so citizens would see something 
going on.  Mr. Mabry said once the well drilling crews are on site it will be a clear 
indication that work is progressing on the project. 

 
7.  Set Next Meeting Date 
The next regular committee meeting is scheduled for 7:00 PM, Thursday, March 13, 
2003, at the Marshall Community Center Library. 
 
8. Adjourn 
The meeting was adjourned at 7:40 PM. 
 


